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CONTACTS

Tina Whitman

tina@sanjuans.org
Project Contact:Friends of the San JuansPrimary Sponsor:

Shannon Davis

shannon@sanjuans.org
Alt Project Contact:Lead Entity: San Juan Co Comm Dev LE

Mike Ramsey

mike.ramsey@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 05/09/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $62,549.00 $62,549.00(0%) (69%) (69%)

Salmon Federal Projects: $0.00 $28,711.00 $28,711.00(0%) (31%) (31%)

Salmon State Projects: $91,260.00 $0.00 $0.00(100%) (0%) (0%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$91,260.00 $91,260.00 $91,260.00

$4,875.99 

$86,384.01 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing: 05/02/2016

Pending Billing:

Number of Billings: 2

Yes

includes pending billings

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

Draft ROE with Parks, MOU and detailed scope of 

work completed with state parks (at parks for final 

signatures); contracting with restoration designer 

complete; contracting with archaeologist and 

wetland specialist in progress; kickoff meeting with 

parks planner and GIS personnel and restoration 

design team completed in june 2016.  Pre-project 

surveys and educational event completed at the site 

in June 29 participants.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No Complete subcontracting; site visit with parks 

planner and operational staff; site visit/survey with 

restoration designer and wetland specialist; 

compilation of existing cultural data shared with 

operational and restoration design teams.

4 of 5 Tell us about work planned for the next reporting period. complete subcontracting; site visit with parks planner 

and operation staff; site visit & field survey with 

wetland specialist and restoration designer.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Data Gathering Started 01/06/2016 X

RFP Complete/Consultant Hired 03/15/2016 X 04/15/2016 waiting for parks mou and 

srfb contracting to be 

complete prior to 

subcontracting

Progress Report Submitted 06/30/2016 X

Annual Project Billing 07/31/2016

Progress Report Submitted 01/16/2017

Cultural Resources Complete 01/31/2017

Preliminary Design to RCO 05/09/2017

Special Conditions Met 05/09/2017 Compiance with 

preliminary design 

deliverables.

Agreement End Date 05/09/2017

Final Report in PRISM 06/30/2017

Final Billing to RCO 06/30/2017
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